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MINUTES

PRESENT:

Mr. Michael Genest, Acting Director, Department of Finance

Ms. Cindy McKim, Deputy Director, Department of Transportation
Mr. Ron Joseph, Director, Department of General Services

ADVISORY MEMBER:
Director, Employment Development Department

LEGISLATIVE ADVISORS:
Assembly Member

Assembly Member Wilma Chan
Assembly Member Lloyd E. Levine
Senator Gilbert Cedillo

Senator Wesley Chesbro

Senator Carole Migden

STAFF PRESENT:

Karen Finn, Administrative Secretary, State Public Works Board

Deborah Cregger, Legal Counsel, State Public Works Board

Chris Sanford, Secretary, State Public Works Board

Michael Carter, Assistant Administrative Secretary, State Public Works Board
Chris Lief, Budget Analyst, Department of Finance

OTHERS PRESENT:
Darlene Maston, Department of Corrections and Rehabilitations

CALL TO ORDER AND ROLL CALL:

Mr. Michael Genest, Acting Director for the Department of Finance called the meeting to order
at 10:03 a.m. Karen Finn, Administrative Secretary for the State Public Works Board, called the
roll. A quorum was established.

ACTION ITEMS:

Ms. Finn stated: that our action item would approve a scope change and recognize an
anticipated deficit for the Department of Corrections and Rehabilitation California State Prison,
San Quentin, Marin County Condemned Inmate Complex. A 20 day letter was sent to the
Legislature on August 24th. The Legislature had asked for some additional time to consider the
issue and last Friday they conveyed their agreement of the scope change. So in conclusion,
she asked to approve the scope change and recognize an anticipated deficit.

Mr. Genest asked for any comments from the public or board. There was no response. He
then asked for a motion.



A Motion was made by Mr. Joseph and Second by Ms. McKim to approve Action Item #1
Action Item #1 was approved by a vote of 3/0.

NEXT MEETING:

Ms. Finn said that we are concluded with business then and the next meeting would be on
Friday, October 7, 2005, at 10:00 AM, State Capitol, Room 112.

ADJOURNMENT (the chair adjourns the meeting at 10:04 A.M.)

Mr. Genest then said with that being the only issue for today's meeting he adjourned this
meeting.

Ms. Finn welcomes back Mr. Genest.
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ACTION ITEM -1

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
CALIFORNIA STATE PRISON, SAN QUENTIN, MARIN COUNTY
Condemned Inmate Complex

Authority: Chapter 157, Statutes of 2003, Item 5240-301-0660(4), 61.12.027

a. Approve scope change $13,214,000
b. Recognize anticipated deficit (6.0 percent total project)
APPROVED:

3/0

STAFF ANALYSIS ITEM -1
Department of Corrections and Rehabilitation
California State Prison, San Quentin, Marin County
Condemned Inmate Complex

Action Requested
The requested action will approve scope change and recognize anticipated deficit.

Scope Description

This project is not within scope. The California State Prison, San Quentin-Condemned
Inmate Complex (CIC) will provide a new facility for condemned male inmates located within the
existing boundaries of California State Prison, San Quentin. The complex will provide 1,024
cells that can safely house 1,408 condemned inmates at maximum capacity, and will consist of
two semi-autonomous maximum-security facilities, each providing housing, service, and support
space.

The Department of Corrections and Rehabilitation (DCR) is requesting a scope change to delete
one stacked 180 housing unit, Building 310, located in Facility A in the southeast corner of the
site. Each housing unit for the CIC utilizes two of DCR’s high security 180 housing units
stacked on top of each other and modified to meet the security, operational, and program
requirements for condemned male inmates. The housing unit contains approximately 107,800
square feet of building space for 256 cells, inmate dayrooms, elevated control rooms, food
service kitchens, and program space.

September 20, 2005 Special Meeting



Also, the DCR will be deleting gun-posts 415 and 416 along with approximately 210 feet of
concrete yard wall that separates the Facility A recreation yard into a smaller yard for each
housing unit. The yard wall is 16 feet high and provided with an elevated walkway that is used
by correctional staff to access gun-posts 415 and 416 and oversee recreation yard activities
associated with the deleted housing unit.

In the recreation yard, DCR will be deleting the 4 group yards and 20 small management yards
used by the inmates for recreational purposes. Each group yard is designed for approximately
30 inmates and consists of a 35 foot by 65 foot concrete paved fenced enclosure complete with
basketball hoop and toilet facilities. The small management yards are approximately 10 feet by
15 feet, concrete paved, and provided with toilet facilities and metal roof over a portion of the
yard.

Further deletions from the project scope is one vehicle sally-port that serves as a security entry
point for vehicles/trucks entering/exiting the recreation yard associated with the deleted housing
unit. The vehicle sally-port consists of 12 foot high cyclone fencing on three sides complete with
pedestrian and vehicle gates. There is also approximately 70 feet of concrete yard wall on the
remaining side with one large vehicle sliding gate that forms the security perimeter of the
deleted recreation yard.

To facilitate the deletion of the housing unit, it will be necessary to construct approximately

250 feet of concrete yard wall to form the security perimeter of the recreation yard per DCR
policy. The yard wall will be 16 feet high and topped with barbed tape with no elevated walkway
or gun-posts. A 20-day letter was sent to the Legislature on August 24, 2005 and the waiting

period expired on September 13, 2005. The Joint Legislative Budget Committee's September
16, 2005 response to the 20-day letter indicated it had no objections to the scope change
proposal.

Funding and Project Cost Verification

This project is not within cost. At this time, the project was estimated to be approximately
$265 million. A preliminary value engineering savings to this project for the deletion of this
housing unit is approximately $31.7 million bringing the total estimated project to $233.3 million.

$233,214,000 total estimated project cost

$220,000,000 project costs previously allocated: preliminary plans $5,750,000; working
drawings $5,111,000; project administration $16,147,000; long lead
$470,000; equipment $5,304,000; agency retained $3,537,000; and
construction $183,681,000 ($173,109,000 contract; $8,655,000 contingency;
$1,917,000 A&E)

$13,214,000 anticipated deficit: working drawings $927,000; agency retained $871,000;
and construction $11,416,000 ($10,065,000 contract; $503,000 contingency;
$848,000 A&E)

CEQA

The Environmental Impact Report (EIR) has been completed on this project. A Notice of
Determination was filed with the State Clearinghouse on May 6, 2005, and in this case, the
30-day waiting period expired on June 6, 2005. A lawsuit has been filed and the Department is
pending litigation.
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Project Schedule
The project schedule is as follows:

Preliminary Plan Completion: May 2005
Working Drawings Completion: August 2006
Construction Completion: July 2008

Due Diligence Status
Due Diligence was completed in May 2005.

Staff Recommendation:  Approve scope change and recognize anticipated deficit.
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OTHER ITEM -

None

None
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